SCHOOL BUILDING COMMITTEE

MEETING MINUTES DECEMBER 14, 2011

1.) Co-Chairman Higgins called the meeting to order at 6:00 PM jointly with the Board of
Selectmen in the Uxbridge High School Library.

| Members Position Present Absent |
Dan Deveau Co-Chairman X
Mike Legendre X
John Higgins Co-Chairman X
Eugene O’Rourke X
Jeff Stewart Secretary X
Don Sawyer Vice Chairman X
Kevin Kuros X
Jane Keegan S A R
Bruce Desilets X
Ed Maharay X
Dennis Ryan X
Non-Voting
Secan Hendricks Town Manager X
George Zini Superintendent X
Tara Bennett UHS Principal X
Jeff Luxenberg Joslin Lesser X
David Krawitz Joslin Lesser X
Bill McNally Joslin Lesser X
Gene Raymond Raymond Design X
Jeff Yost Raymond Design X
Leslie Fanger BSC Group X
Tony Miliote Shawmut X
Luke Grady Shawmut X
Jonathon Morini Shawmut X
Peter I.”Hommedieu | Shawmut X
Josiah Herbert Shawmut X

2.) Pledge of Allegiance



3.)

4.

5)

Approval of Budget Transfers:

MSDV by SBC Vice Chairman Sawyer, seconded by SBC Member Legendre, that the
Committee approve a budget transfer totaling $14,213.00 from Construction Contingency
(Classification Code #0507-0000) to Construction Change Orders (Classification Code
#0508-0000). The VOTE was UNANIMOUS.

Approval of Commitments / Contract Amendments:

MSDV by SBC Vice Chairman Sawyer, seconded by SBC Co-Chairman Deveau, that the
Committee approve Amendment #6 titled “Construction Contract for Construction Manager
at Risk Services” for Prime Contract Change Order #4, comprised of Change Order Request
#s 30-44, totaling $14,213.00, thereby, increasing the total construction budget to :
$35,456,478.00, and forward to the Board of Selectmen for execution of Amendment #6.
The VOTE was UNANIMOUS (copy attached to these minutes).

Approval of Qutstanding Imvoices:

MSDV by SBC Vice-Chairman Sawyer, seconded by SBC Member Legendre, that the .
Committee approve BFS Business Printing Invoices #597519 totaling $115.25 and #597661 :
totaling $194.11 as per the terms of the contract. The VOTE was UNANIMOUS (copy )
attached to these minutes).

MSDYV by SBC Vice-Chairman Sawyer, seconded by SBC Member Legendre, that the
Committee approve John Turner Consulting, Inc. Invoices #1 1WOROQ01-14 totaling $85.00
as per the terms of the contract. The VOTE was UNANIMOUS (copy attached to these

minutes).

MSDYV by SBC Vice-Chairman Sawyer, seconded by SBC Member Desilets, that the
Committee approve UTS of Massachusetts Invoices #46468 totaling $1,160.00 and #46469
totaling $220.00 as per the terms of the contract. The VOTE was UNANIMOUS (copy
attached to these minutes).

MSDV by SBC Vice-Chairman Sawyer, seconded by SBC Member Desilets, that the
Committee approve Raymond Design Associates Invoice #2011-12-01 totaling $74,901.00 as
per the terms of the contract. The VOTE was UNANIMOUS (copy attached to these

minutes).

MSDV by SBC Vice-Chairman Sawyer, scconded by SBC Member Legendre, that the
Committee approve Joslin, Lesser & Associates Invoice #26 totaling $42,700.00 as per the
terms of the contract. The VOTE was UNANIMOUS (copy attached to these minutes).

MSDV by SBC Vice Chairman Sawyer, seconded by SBC Member Desilets, that Committee
approve Shawmut Design & Construction Application #9 totaling $2,219,545.80 per terms
e enntract The VOTE was UNANIMOUS (copy attached to these minutes).



At this point, the Board of Selectmen adjourned their meeting.

6.) Approval of Meeting Minutes

MSDV by SBC Co-Chairman Deveau, seconded by SBC Member O’Routke, to accept and
approve the 11/16/11 Meeting Minutes as written. The VOTE was UNANIMOUS {(copy
attached to these minutes).

7.) Technology Equipment Budget Release

Superintendent Zini provided the Committee with an overview of the technology equipment
planned to meet the new high school’s “1 to 1 Initiative™.

MSDYV by SBC Vice-Chairman Sawyer, seconded by SBC Co-Chairman Deveau, that the
Committee release an amount not exceed $200,000 of the Technology Capital Equipment
budget for the purpose of initial technology equipment procurement in accordance with
MSBA regulations. The VOTE was UNANIMOUS.

8.) Old / New Business: No Action
9.) Town Manager Action Items: No Action

10.) Construction Progress Update: Peter L’Hommedieu, Shawmut Design & Construction,
provided the Committee with a construction project update and construction schedule.

11.) Next Meeting January 18, 2012, 6:00 PM: Uxbridge High School Library

10) With no additional business, MSDV by SBC Member Legendre, seconded by SBC Member
O’Rourke, “to adjourn meeting” at 6:38 PM. The VOTE was UNANIMOUS.

Note: Meeting was recorded for local cable access.

MSDV: Moved, Seconded, Discussed & Voted

Respectfully Submitted,
Donald R. Swwyer, Vice Chairman
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Town of Uxbridge

Meeting DCanceliation

Board or Commission School Building Commitlee

Meeting Date December 14, 2011 Time 6:00 p.m.

Place High School Library

Authorized Signature_ __ _ ____ e mmm—m
Call to Order

Pledge of Allegiance

Approval of Budget Transfers (Vote, SBC and BOS)

Approval of Commitments/Contract Amendments (Vote, SBC and BOS)
Shawmut Change Order

Approval of Outstanding Invoices (Vote, SBC)

Approval of Meeting Minutes (Vote, SBC)

Technology Equipment Budget Release (Vote, SBC)

Old/New Business

Town Manager/Action items

Construction Progress Update (Shawmut)

Next Meetings

January 18th, 2012

Adjournment

Meeting Postings:

Excepl in an emergency, a public body must post notice of a meeting at least 48 hours in advance, excluding Saturday’s,
Sunday's and legal holidays, except in emergencies.

"Emergency” is a sudden, generally unexpecled oceurance of set of circumstances demanding immediate action.

In an emergency, a public body shall post nolice as soon as reasonably possible prior to a meeting.

Notice must include date, ime and place of meeting.

Must include listing of topics the chair reasonably anticipates will be discussed at the meeting.

Topics must give enough specificily so thal the public will understand what will be discussed.

Public bodies are encouraged to update the nolice when aware of new fopic within the 48 hour period before the meeting.
Chalrs should not post nolices so far In advance that there is a high likelihood {hat new topics will arise, unless the chair
updates the nofice wilh any such new topics 48 hours in advance of {the meeting.




JOSLIN, LESSER + ASSOCIATES, INC,

MEMORANDUM

To: Don Sawyer, Uxbridge Public Schools

From: David Krawiiz - Joslin, Lesser + Associates, Inc.

Date: December 12th, 2011

Re: Budget Transfer, Commitments and Invoices: Uxbridge High School
Ce: Uxbridge School Building Committee and Board of Selectmen

Enclosed for processing are the following budget transfer, commitments and invoices to be considered at the December 14th,
2011 SBC and BOS Meeting.

BUDGET TRANSFERS

The following is a budget transfer to increase funding for the GMP in the amount of Shawmut Construction Change Order
Number 4, which is presented below. The items covered by the Change Order include multiple Change Order Requests, some
adds, some credits, which have all be reviewed in detail by Shawmut, Joslin Lesser and RDA to validate the basis for and the
value of each cost change. All of these items have also been approved by the Change Order Working Group. This transfer
shifts $14,213 from Construction Contingency to the Change Order category which leaves $823,299 in Construction
Contingency.

0507-0000 Construction | 0508-0000 Change Orders| $14,213 Required to fund $823,299
Contingency Change Order #4

The total project costs remain within the Project Budget. Joslin Lesser recommends that the Uxbridge School Building
Committee and Board of Selectmen approve these budget transfers.




Monthly Invoice Summary
Page 2

COMMITMENTS

SHAWMUT AMENDMENT #6 / Change Order H4

Change Order #004 includes 15 different Change Order Proposals which have been reviewed in detail with ILA, RDA and SDC
and which have been approved by the Change Order Working Group. This includes owner requested scope adjustments,
items required by external agencies, work necessary to resolve coordination issues, and the cost difference between the
allowance carried in the GMP and the actual current market cost of liquid asphalt. There are a mix of adds and credits which
net to a total increase of $14,213. Please note that the Change Order numbering sequence is not the same as the Contract
Amendment number sequence because the base SDC contract was for pre-construction only and the first 2 amendments
were for the mini GMP and main GMP.

Vendor Pro-Pay Code # | Budget Category Description of Services Contract Amount
Shawmut 0508-0000 Change Orders Change Order #4 $14,213
TOTAL Shawmut Amendment #6: $14,213

The above commitments are consistent with the Total Project Budget and to the best of our knowledge are eligibte for
reimbursement from the Massachusetts School Building Authority. Joslin Lesser + Associates recommends that the
Uxbridge High School Building Committee recommend to the Board of Selectmen the approval of these commitments.



Monthly Invoice Summary
Page 3

INVOICES

The following invoices are presented for approval. The RDA invoice is divided into sub-categories because they have multiple
Pro-Pay codes and need to submitted accordingly by the Town to qualify for reimbursement from the MSBA. The Schedule of
Values on Pages 2-4 of the Shawmut Application for Payment is divided into sub-categories with multiple Pro-Pay codes
because it needs to be submitted accordingly by the Town to qualify for reimbursement from the MSBA, the total amount

certified is listed below.

ProPay Code | Vendor Involce # Budget Category Description of Services invoice $

0103-0000 BFS 597519 Advertisingand | pringng $ 115.25
Printing

0103-0000 BFS 597661 Advertising and peinting S 194.11
Printing

0602-0000 ITC 11WOR001-14 | Testing Soils Testing S 85.00

0602-0000 uTsS 46468 Testing Concrete Testing S 1,160.00

0602-0000 uTS 46469 Testing iviasonry Testing ) 220.00

102040500 | . RDA

Total Invoice RDA 2011-12-01 74,901.00
Construction Construction Contract
0102-0700 A 26 Contract Admin Administration $ 42,700.00
Multiple sDC App H9 Construction Construction 5 2,219,545.80
-

The Invoices listed above are consistent with the Total Project Budget and to the best of our knowledge are eligible for
reimbursement from the Massachusetts Schoot Building Authority. Joslin Lesser + Associates recommends that the
Uxbridge High School Building Committee approve these invoices.



CONSTRUCTION CONTRACT FOR CONSTRUCTION MANAGER AT RISK SERVICES
AMENDMENT NO. 6

WHEREAS, the Town of Uxbridge ("Owner") and Shawmut Design and Consiruction, (the “Construction Manager at
Risk") {Collectively, the »Parlies®) entered Into a contract for Construction Management for the Uxbridge High School
Praject on October 12, 2010 {the "Contract™); and

WHEREAS, the parties agreed to Amendment No, 1 (Mini-GMP) to the Confract in the amount of $10,085,362
effective as of February 3rd, 2011; and

WHEREAS, the pariles agreed to Amendment No. 2 (Main GMP) to the Confract in the amount of $25,180,437
aifectlve as of March 30th, 2011; and

WHEREAS, the parties agreed to Amendment No. 3 to the Confract in ihe amount of $45,243 effeclive as of May
18th, 2011; and

WHEREAS, the parties agreed to Amendment No. 4 1o the Contract in the amount of $6,047 offective as of August
§7th, 2011; and

WHEREAS, the parties agreed to Amendment No. 5 o the Contract in the amount of $55,972 effective as of Oclober
26th, 2011; and

WHEREAS, offeciive as of December 12th, 2011 the Parties wish to amend the Coniract:

NOW, THEREFORE, in conslderation of the promises and the mutual covenanls contained in this Amendment, and
other good and valuable conslderation, the receipt and fegal sufficiency of which are hereby acknowledged, the
Parties, intending o be legally bound, hereby agree as follows:

1.
The Owner hereby authorizes this Amendment No 6 with a tolal value of $14,213. This amendment Is basad
upon the acceptance of the Construction Manager's Change Order #004 as detailed in the attachments.

Qriginal Previous Amount of This After This
Fee for Baslc Services Contract Amendments Amendment Amendment
GMP $36,355,765 14,213 $35,363,998
Pre-Canstruction Services $60,184 $147.206 $0 _ _ $86,480
Total Fee $69,184 $35,373,081 $14,213 $35,456,478

2. The Construction Budget shall be as follows:

Originat Budgst: $34,469,807
Amended Budget: $35,456,478
3. The Project Schedule shall be as {otlows:
Original Schedule: Substantial Completion 07/4 0142
Amanded Schedule: Substantial Complation 07/27/12

4. This Amendment contains all of the terms and condilions agread upon by the pParties as amendments to the
original Contract. No othar understandings or represeniations, oral of otherwise, regarding amendments to the
original Contract shall be deemed to exist of bind the Parties, and all other terms and conditions of the Contract

remain In full force and effsct.

s e S Ql:[:!\llr‘.l:.é



N WITNESS WHEREOF, the pariles have caused Ihis Amendment to be execuled by thelr respective authorized
officers.

OWNER
Beue DEsUETS
b
A fbé‘,ﬁ S ) e S

(priptlitie)

BYI// gt t(u T .
{signalure)
Date: /u%f}‘ Zos/

CONSTRUCTION MANAGER AT RISK
j:é)[e i L}%mﬁﬂ.e‘f.liﬁ" v

S P
By mx%g%ﬁw//%/f{m¥

lgnotd

kel
Date’ /{[jfé/ﬂ

T S d = 1 W [ ] mef =)



Prime Contract

Change Order

EERRCIRN

AWMU

Deslgn sa l'.opructlun
Project : Uxbridge High Schoal SDC Project #: 100764 No:004
100 Quaker Highway Tel: (617} 622-7184
Uxbridge, MA 01568 Fax, (617} 522-8184
Fate; 12/9/2011
To: Contract Date! 211812011
Shavemut Design and Construction Contract Number: 100764

3 Davol Square, Sulte A275
Providenca, RI 02803

The Contract is hereby revised by the following items;
Arnendmant #6 Including COR’s 30-44

CORi pgco Description Amount
030 034 Changes par PR# 002 (added steel support above bidg. A windows) 8 4,838
031 044 Changes per PR# 004 {Fire Atam Master Box & Wire Delellon) S -6,000
032 052 Elsctdcal changes per RFI# 230 $ 4,742
033 057 Changes per PR# 008 {Deletion of folding paitition supporis at rooms 132& g -7.056
232)
034 059 Changes per PR# 010R2 (Replacament of fire rated windows/storafront with $ -39,500
non fire rated)
035 066 Changas per ASIE 19 (Added LGMF at reof) N $ 2,148
036 067 Changes per PR# 008 {Daletion of 38" sleel plate at Maedia Center curved $ -1,877
storefront)
037 0GB Changes per PR# 008 (Ghange altic mechanical room palnting to one $ -2,661
prime coal)
038 069 Deletion of genarator exhaust extension per RDA request $ 6,305
039 085 Increased generator pad size pat RF# 354 $ 4,896
040 086 Changes per ASH 037 {Commaons Vislon Panels) $ 1,360
041 040 Change Plam Counters and Window Sill to Solid Surface {reversing former S 25,770
VE item}
042 0126 ALLOWANCE: Liquid Asphalt Picing § 3,886
043 026 Added masonry at N&S entey walls per RDA 7/18/11 skelches and ASH# $ 19,953
021
044 039 Change specitied lock cores to Kaha cores $ 10,218
5 14,213
Change To Contract Sum
The original COntract Valtle Was..... s . $35,352,208
Sum of changes by prior Prime Contracl Change Orders........e. pearereens $89,046
The Coniract Value prior to this Prime Contract Change Order Was......recsssnisimst s $35,442,265
The Contract Value will be changed by this Prime Confract Change Order in the amouat of.... s § 14,213
The new Coniract Value including this Prime Contract Change Order will Be....oourssrovcnrrmees R o $ 5,466,478
' Change To Contract Time
The Conlract duration will be changed by......... e T 0 Days
712712012

The revised Substantial Completion date as of this Prime Contract Change Order 181 temereiersumrsresasstansasssarinas



Prime Conlract Change Order

To;\y of Uxbridge DA I\rchiujyl_ e /% . Shawnn! Design and
a4, S s Zi%fg/m ,yjﬂfygég‘ Construction
OWNER! ARCHITECT 4 v y; W =+ GONTRACTOR
21 Soulh Mpein Sireet 222 Norik Street 3 Davol Square, Suile A275
Uxbiidge, MA 01569 Hingham, MA 02043 Providence, RI 02903
; By: Gene Raymond By: Peler L'Honmedbeu
Signattre nalitre:
g 2ol /)9

Date bale '



KAV Change Order Request # 030

Danigazed Conbiivsifas

Jo:  Bruce Desilets Date: 12/872011

Town of Lixbridge Project # 100764
21 South Main Street Project:  Uxbridge High Sehool

Uxbridge, MA 015669
Fax: (508)278-8605

Description: Changes per PR# 002 (added slee! support above bldg, A windows)
ltem

Amount
Added stesl beains at bidg A windows per Beauca Atlas COP# 15C. SDC EWA¥ 101237, §3,320
Beauce Allas, inc.
Century Drywall infill costs at gym beam per COR# 8, SDC EWad 2, Century Diywall, Inc. $1,210
Fermnandes credit for building A eas! side window bond beams per COR# 8., Fernandes $(211)
Masonry, Inc.
86% Payment & Performance Bond, Shawmut Cesign and Consiruction $37
1.2% General Liability insurance, Shawmut Deslgn and Consiouction 62
2% Buiider's Risk, Shawmut Desiga and Cansfeuction 38
6% Fee, Shawmut Deslgn and Construction $221
Total $4,638
Type: Combination of Lump sum and TAM cost
Schedule Impaet: This change will add 0 days to the contract completion date,
Overtime impact:  This changs will not require project overtime
Please review, sign and relurn to lhe undersignéd,
Sinceraly,
Peler I’'Hommadieu
Shawmut Design and Construction
Prolog Manager Printed on; 12/8/2011  Prolog Page 1




Change Order Reqliest 030

Owner ) Date: /J//‘;‘/’ /
'/ BmceDesﬂet - e!e [ Chalr, Towa of Usbridge / /
\ZAHZ /1

Owney 2 Date:
Dave Kroylilz %s\m Lesaer &%\sscc
Archilecl /

L) Date; / 2’//}/ 2o tf
Gand ond - Principal, RBA Architeclure
ey e v L1/

%{ef Tfiomimediey - Senfor Project Manager, Shawrnul Design and Consliuclion

CC:
REF. PCO: 034

Prolog Manager Printed on: 120812011 Prolog Page 2



Change Order Request # 031

m.,u-a ﬂmmﬂu

To;  Bruce Desilels Date: f2/812011
Town of Uxbridge Project #: 100764
21 South Main Straet Project:  Uxbridge High School

Uxbridge, MA 01568
Fax; {508)278-8605

Description: Changes per PR# 004 (F ire Alarrn WMaster Box & Wire Dalation)
ltem

Amount
Interstate Electrical, delelion of fire alarm master box and cable per 10/6/11 quole and §(8,000)
11£30/11 markup., Interstate Elachrical Services Corporation
Total §{6,000)

Type: Lump st proposat
Schedule Impact: This change will add b days to the contract completion date.
Overtime Impact: This change will not require project overtime

Please review, slgn ang return to the undersigned.

Sincerely,

Peter L'Hommedieu
Shawmut Design and Construction

Owner ¢ 4,,'4 Date: / «2/ /%//ﬁ’ /
mce lﬁleﬁ- a(d of’}@ﬂmn - Chair, Town of Uxbridge /
Owner 2 {J Date: \Z/ -
- !J__Z7/_.(L_

Daue Keawilz - Josl\ﬁ‘t_’és:{er & Assoc.

Archltest - 7 /V)/—‘\ : Date: /' 2‘//7,/ Tol!

Gene dymund Wmhlteclure
PM / Dale; /p(l/ ﬁ?/’/

eler L Hoﬁﬁ\édreu Senlor Projecl Manager, Shawmut Dasign and Gonstruelion

Protog Manager Piinted on: 121872011 Proleg Page 1



Change Order Request # 032

Barlgr eaX Lonsineciion

To:  Bruce Desilels Dates 121872011
Town of Uxbridge Project #: 100764
21 South Main Strest Project:  Uxbridgs High School

Uxbrdge, MA 01669
Fax: (508) 278-B606

Description: Electrical changes per RFI# 230
ltem

Interstate changes to the elevalor feeder breakar and added smoke detector to AHU 6 &7
per RFH# 230, 8/18/11 quote., interstate Elecirical Services Corporation

85% Payment & Performance Bond, Shawmut Design and Constiuclion
1.2% Genesal Liability insurance, Shawmut Design and Constiuction
.2% Bullder's Risk, Shawmul Design and Conslruction

5% Fee, Shawmul Design and Construstion

Total
Type: Lump sum proposal

Schedule Impact: This change will add 0 days {o the conlract completion date. .
Overtime Impact: This change will not require project overtime

Please review, slgn and teturn to the undersigned.
Sincerely,

Peter L'Hommedieu
Shawmitit Design and Conslruction

.

Amount
$4.416

$38
$53
$o
$226

§4,742

Prolog Manager Printed on: 12/8/201%  Proleg

Page 1



Change Order Request 032

‘H"-"m" 2 - »
oot e it e 4/l
" Bruce Desilel€ Byigrd of -eleﬁiman - Chair, Town of Uxbridge 4
f’) FG Date:  {7]] Z/ ) (
Dave Krawilz -7 Josiin Lesser § Assac. Y

Owneat 2
Architect /?M M/”\ ' Date: / Z///b/‘éfﬁ//

12 N
Gene ond - Prin pa)ﬁmhitecluré
PM__ M L . Date Al /G
e Homifdleu - Senltor Projacl Manager, Shawiviul Deslgin and Construction 4
CC:
REF. PCO; 052

Prolog Managor Printed on: 12/6/2011  Prolog Page 2



Change Order Request # 033

Darlon 2ed Comvtruttion

Ta:  Bruca Desilels Date: - 1282011
Town of Uxbfidge Project#: 100764
21 South tiain Street Project:  Uxbridge High School
Usthridge, MA 01569

Fax: (508) 278-8805

Deseription: Changes per PR# 008 (Delelion of folding partition supporis al rooms 132 & 232)

item Amount
Shepard Steel credit per PR# 005, COR# 3 revised., Shepard Steef Co., Inc. $(7,066)

Total $(7,0586)
Type: Lump sum proposal

Schedule impact: This change will add 0 days to the contracl completion date,
Overtime Impact:  This change will not require preject overtime

Please review, sign and return to the undersigned,
Sincerely,

Peter L'Hommedieu
Shawmut Design and Construction

Owner o o) Date: 'f‘?i/? ‘75///
Bruck Destlels - Barq of, mEn  Chair, Town of tixbridge « ’
Owner2 . ﬁe ru _ ' . Date: lz’/’ ZA ¢
! {

Dave Krawitz - , JoshrTasser & Ass{)s.

Architect m 4/"—" . Date:/ Z/// L/ 10t

' /
'Gei

Efym/- incipaleRDA Archileclure ‘
P % .. Date: 4(//.’/// /

/ eler L' H&fimediey - Senior Project Manager, Shawmat Design and GConstruciion 4

cc:
REF. PCO: 057

Prolog Managear Printed on: 12/8/2011  Proing Pape 1



Change Order Request # 034

To: Bruce Desilets Date: 124812011
Town of Uxbridge Project #: 100764
21 South Main Street Project:  Uxbridge High School

Uxbridge, MA D1589
Fax: (B0B) 278B-8805

Description: Changes per PR# 010R2 (Replacement of fire rated windowsfstorefront with non fire raied)

item ‘ Amount
A&A Window, fire rated window/storefront changes per PRIt 10R2, COPH#OR1, A & A $(30,000)
Window Products, Inc.

Cogswell Sprinkler changes per PR# 10R2, COR# 2R, Cogsewell Sprinkler Co Inc $(600)

Total $(38,500)
Type: Lump sum proposal |

Schedule Impact: This change will add 0 days to the contract completion date.
Overtime impact: This change will not require preject overtime

Please review, sign and return to the undersighed,

Sinceraly,

Peter L'Hommedieu
Shawmut Deslgn and Construcﬂon

Qwner Joetts Q :/é‘ Date: /Q/ 175//

# gruce Dogfidts - o rci { Bolectmen ~ Chair, Town of Uxbridgs
Owner 2 c Date: lZAZ/ {(

Dave Krs‘x%/.fbshn Lesser & hssoc.

Architect m 4 Dale: / Z’/} Z/ 1ol]
o G W/&mhdedme Date A{(/@ /jf

“olor LHonmedieu - Senlor Project Manager, Shawmid Design and Consfruction

Proloy Manager Printed on: 12/812011  Prolop Page 1



SUAWAYT
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Change Order Request # 035 ‘i

To:  Bruce Desllets Date: 124812011
Town of Uxbridge Project #: 100764
24 South Main Street Project:  Uxbridge High Schosl

Uxbridge, MA 01569
Fax: (50R) 278-8605

Description: Changes per ASHF 1 9 (Addad LGMF at roof)
ltem

Amount
Century Drywall added LGMF at building CID roof areas per ASH 19, COR# 5A., Century 56,865
Drywall, Inc. .
Construction Contingency (LGMF infill at bullding G/D roof), Shawmul Deslgn and $(6,865)
Conslrugslion
Cenlury Drywall added LGMF at Gupota raof area per ASHE 18, COR# 8., Cenluty $2,002
Drywall, Inc.
85% Payment & Performance Bond, Shawmbl Design and Conglruction 817
1.9% General Liability Insurance, Shawmut Design and Consiruction $24
2% Builder's Risk, Shawmul Design and Construgtion Lt
5% Fee, Shawmut Design and Construclion $102
Total $2,149
Type: Lump sum proposal
Schedule Imipact:  This change will add 0 days 1o the contract completion date,
Overtime Impact: This change will not require project overtime
Please review, sign and return to the undersigned.
Sinceraly,
Peter L'Hommedisu
Shawmut Design and Construction
Prolog Hanager Peinted on; 12/82011  Prolog Page 1



Change Ortlor Ragquest 035

FOZ‘“‘;F { Zé’dd/ // Offdf/érﬂ - Dale; ~~ "2/ ?/

/ Bruce Desials /Board of Selactmen - Chalr, Town of Uxbtidge
Owner 2 r( Dale: d ! Z/ l

Dave Kra»&ii‘z‘ﬁ\!os‘hﬁﬁs%er & Ass0s.

Architest M Fl Date: / 7// Z// Lf

Gene nond - Pri %ﬂﬂmrchﬂectwe
PM ﬁm /BE Dale; /{l{/ ﬁ/ /

/zfér U'Honirfedieu - Senlor Projact Manager, Shawmul Design and Gonslruclion

CC:
REF. PCC. 066

Prolog Manager Printad on: 120812011 Prolog Page 2




Change Order Request # (36 1

To;  Bruce Desllets Date: 121812011
Town of Uxbridge Project# 100764
21 South Main Street Project:  Uxbridge High Schoo!

Unbridge, MA 01569
Fax; (508} 278-BG05

Description: Changes per PR# 008 (Deletion of 3/8" steel plate at Media Center curved storefront)

liem Amount .

Shepard credil per PRY 008, COR¥ 6., Shepard Steel Co., Inc. $(1,877)
Total $(1,877)
Type: Lump sum proposal

Schegule Impact: This change will add 0 days to lhe contract completion date.
Overtlme Impact:  This change will not require project overlime

Please review, sign and return to the undersigned.

Sincerely, e

Peter L'Hommediau
Shawmut Design and Construction

f

hrdee Desliots {Board of Selectmen - Chair, Town of Uxbridge

Owner 2 L( 7"”‘ Date: 12'[/ {2}/ [t

Dave Krawitz -, Joatin Lesskr & Assoc,
Architect ﬁ// V" pate: /2112 fro /

"adhe R ymr nti- P Zﬁg RDAArchitecture
oM M / Dale: A//f’f / / !

ot L' Homnvediet - Senlor Project Manager, Shiawmul Design and Construction /

cC:
REE. PCO: 067

Prolog Managor Printed on: $12/6/20§1  Prelog Page 1



Change Order Request # 037

To:  Bruce Desilels Date: 1218/2011
Town of Uxbridge Project #: 100764
21 South Main Slreet Project:  Uxbridge High Schaol

Uxiridge, MA 01668
Fax: (508) 278-8805

Pescription: Changes par PRi# 009 {Change altic mechanical room painting to one prirne cost)
ltem

Ampunt
Color Concepts credit for finish painting in attic mech rooms per PR# 0, COP #03., Color $(2,681)
Concepis Inc. .
Total $(2,661)
Type: Lump sum proposal :

Schedule fapact:  This change will add G days to the contract camplelion date.
Overtime Impact:  This change will not require project overtime

Please review, sign and return to the undersigned.

Sincarely,

Pater 1'Hommedlsy
Shawmut Design and Construction

Owner

Wé Date: /o;/ a4
/ Bruce Desliels ﬁar@of ielecl an - Chair, Town of Uxbridae 7

Owner 2 a _ Date: (Z/f Z/[ (i
74=

Dave Krawiiz - , Josiin Lesser & Bssoc,

Architect , /4 | Date; / ?/A 2// Loty

= Y
Gene Raymand - Brigeipal, RO Archilecture
4&7‘2 E{L?’ 74 Date: ZI// ?///

ater LHominddieu - Senlor Praject Manager, Shawmut 'Deslgn ani Gonsliuction

Prolog Manager Printed on: 12/8/2011  Prolog Page 1



Change Order Request # 038

To:  Bruce Desilels Date: 12/8/2011
Town of Uxbridge Project #: 100764
21 Soulh Main Street Project;  Uxbridge High Schiool

Unxbridge, MA 01569
Fax: (50B) 278-8805

pescription: Deletion of generator exhiaust extension per RDA request

tem A
mount
General Mechanical credit te delele ganarator exhaust per 8/16/11 quote., General $(6,305)
Mechanical Canles Inc
Total $(6,305)

Type: Lump sum proposal
Schedute Impact: This change will add 0 days (o the conleact completion date,
Overtime Impact: This change will not require project overtime

Please review, sign and refurn {o the uﬁdersigﬂed.

Sincerely,

Peter L'Hommedieu o ST
Shawnitt Design and Construction

Owner p@éaﬁ{;f j Q.(Z(/Zé\ __ Date: /47?/ % /
ruce Desile ard of Seleffmen - Chair, Town of Usbridge
Owner'z / q Fj l& Date: {Q’( i?/ili_(

ave Krayllz - ; Joalin Lesser | Assoe. :
Architect /’ 4 s Date: /. 7/A' Z«/ 20l

Gene %ﬂwmemu;e
Date: A3/2 /11

au - Sonior Project Manager, Shawmul Design and Construction

ter L'Homiite

Prolog Manager Prntad on: 12842011 Prolog Page 1



Change Order Request # 039

To:  Bruce Desilets Date: 121812011
Town of Uxbridge Project #: 100764
21 South Main Street Project:  Uxbridge High School

Usbridge, MA 01569
Fax: (b60B) 278-B605

Description: increased generator pad size per RFi# 354

Itern Amount
Welch Corp, Increased generaior pad size per 10/26/11 GOR., The Welch Corporation $1.556
S&F, Increased generator pad size per 11/9/11 COR's,; 3&F Conciete Confractors, Ing. §3,004
.85% Payment & Performance Bond, Shawmut Design and Consfruction $39
1.9% General Liabllity Insurance, Shawraut Design and Constiuction $65
.2% Buiider's Risk, Shawmul Design and Construction §9
5% Fee, Shawrmit Design and Construction $233
Total $4,896
Type: Lump sum proposal
Schedule Impact:  This change will add 0 days 1o he contract completion date.
Overtime Impact: This change will not require project overtime
Please review, sign and return to the undersigned.
Sincerely,
Peter L'Hommedieu
Shawmut Design and Constriiction
Profog Manager Printed o1y, 12i812081  Prelog Page1



Change Order Request 033

AL

/ofz//e(//?

brvtrrmere)
Owner M,@« / Date:
ﬂruae Dasijets Board Seteclmen Chmn Tom—c;f_l}xﬁge
Owner 2 ﬁ ﬂ Date:
Dave Krawllz -, Jaslm L!‘sser & AsEOD. 7
Date:

e'L/I‘Z/H
L

(2022

Archilect M .

Gene Ra d- Pﬂnupat RDA Archileclure
M [7‘ . Date;_,

Ll

/?é.’ﬂommedieﬁ”/ﬁenm Projest Manager, Shawmul Design and Gonstruction

GG
REF. PCO: 085

Protogy Manater Pented on: 121002011 Pioiog

Page 2



Change Order Request # 040

To:  Bruce Desilets Date: 12/8i2011
Town of tixbiridge Project #: 100764
21 South Main Street Project:  Uxbridge High Schoot

Uxbridge, MA 01669
Faw:  (50B) 278-8605

Description: Changes per ASH 037 (Commons Vision Panels)

ltems Amount
Century Drywall, wrap vision panel openings wilh gwb al coramons per ASI# 37, COR# 12., $1,266
Century Diywall, Inc.
85% Payment & Performance Bong, Shawmut Design and Constuction 11
1.2% General Liahility insurance, Shawmut Design and Construction $15
2% Builders Risk, Shawmut Design and Construction 53
5% Fee, Shawrmut Deslgn and Construclion _ 365
Yotal $1,360

Type: Lump sum proposal

Schedule Impact: This change wilf add 0 days lo the conlract completion dale.

Overtime Impact: This change will not require project overtime
Please review, sign and refurn to the undarsigned.
Sincerely,
Peter I'Hommedieu
Shawraut Design and Construction

) Pags 1-

Prolog Manager Printed on;, 12/8/2011  Prolog



Change Order Request 040

Owner A Date; / M?A{
7 “Billce Deslle- f Seleclmel - Chalr, Town of Uxbildge e
Owner 2 ( Date: \Z/[ Z/((
=

Dave K ;llzﬂbsﬂn Lesder & AssoL. .
Architect 4 /4/\, - Dale: /7 Z// 2// Z&'f/

(":er-Pri ;n?; w_; feclute
] . Date; QJ -{'5!1/{

Feftes L'Hommediéd - Senior Project Manager, Shawmut Dasign and Construclion

foipad i

cC:
REF. PCO: 086

Proloy Manager Pdnled on; 121612041 Prolog Page 2



Change Order Request # 041

To:  Bruce Desliets Date! 12/812011
Town of Uxhridge Project #: 100764
24 South Maln Street Project:  Uxbridge High School

Uxbridge, MA 01669
Fax: (508)278-8605

Description: Change Plam Counters and Window Sil fo Solid Surlace (reversing former VE ftem)

ltem
Amount

laccarlono, Change plam counters and window sills fo sofid surface per COR# 2R2., $24,000
laccarino & Son Inc
85% Payment & Performance Bond, Shawmut Design and Construttion $204
1.2% General Liabllily Insurance, Shawrut Design and Construction $200
2% Builders Risk, Shawmut Design and Construction $40
5% Fee, Shawmut Design and Construclion 51,227

Total $25,770

Type: Lurap sum proposal

Schedule Impact:  This change will add 0 days 1o the contract completion date.
Overfime Impact: This change will not require project overlime

Please review, sigh and return to the undersigned.

Sincerely,

Pater L'lHommedisu
Shawmui Design and Consiruction

Prolog Manager Printed on; 12/8/2011  Pioleg Page 1



Change Ordér Reguost 041

‘Owﬁer %JO /M pate: ”j/ 5,4//

_/Bruge Dysjeld)- Board of Selecimen - Ghalr, Town of Uxbrldgs
Owner 2 Z& ﬁ (k% Date: !?ﬁz/”
ave Kiawyitz -, Joslin Lbsser & Asso. !
M/% - {iate: /IZA Z/Zﬁ//

D
Architect .

Gene Rayafond - Prinalpal, BBA Architecture
M }?ﬂ M Dale: /'.:{/“”)///

ﬁéfe'ir DiHonredieu - Senior Project Mapager, Shawmut Design and Construction

CC;
REF. PCO: 080

Page 7

Prolog Manager Prnted on: 120812014 Prolog



Change Order Request # 042

Bzeig sed Teoviverisn

To:  Bruce Desilats Date: 121912011
Town of Uxbridge Praject #: 100764
21 South Main Sfresl Projest:  Uxbridge High School

Uxbrldge, MA 01569
Fax: (508} 278-8605

Descripfion: Liguld asphall pricing increase as of work performed in October & Noverber 2011
ltem

AmoLnt
Welch added costs per liquid asphalt pricing increase for binder scope performed on $6,220
10720714, 1173/11 and 1117111 at $575/ton rate per 11/20M 1 quote., The Welch
Corporation
Rales adjustmen, Shawmut Design and Construciion §(2,601)
.85% Payment & Performance Bond, Shawmut Design and Construction 831
1.2% General Liabliity insurance, Shaveamut Design and Construction $44
.2% Builder's Risk, Shawmut Design and Construclion 7
5% Few, Shawmul Design and Construclion $185

Total $3,586
Type: Actual cost incurred for TEM work

Sehedule Impact: This change will add 0 days fo lhe contract completion dale,
Overtime Impact:  This change will not require project overtime

Please review, sigh and return to the undersigned.

Sincerely,

Peter L 'Hommédisu”
Shawmut Design and Construction

Prolog Manager Printed un: 12/9/2014  Pralog Page 1



Change Order Request 042

e T e 2 s L /aa/zy/,
7 Bruge D oard pf Selectmen - Chair, Town of Uxbridge
Owner 2 C Kj;' Date: Z/

DW\NIKZ -, Joslin lpsser & Assos:
Architect /7 /]/\ Date: / 2’/] Z/ 2
PM Datg; /J/@///
tib - Semor Project Manager, Shawrnut Daslgn and Construgtion
CC:

REF, PCO: 012b

Prolog Managor Printed om: 12092013 Prolog Page



Change Order Request # 043

Ta:  Bruge Desllels Date: 127912011
Town of Uxbridge Project #: 100764
21 South Main Street Project:  Uxbridge High School

Uxbridge, MA 01569
Fax: (50B) 278-8605

Description: Added masoiry al N&S entry walls per 7/18/11 sketches and ASHE 021

ltem
Amount
Fernandes Instaliation of added block at enfrances per COR¥ 4. (Spring 2012 Instaliation), $22,337
Fernandes Masonty, Inc,
Century Drywali deduct for entry panels par 6/17/11 quote., Centusy Drywall, inc. $(12,954)
Fernandes installatlon of added block at entrance cofumns per COR# 8. (Spring 2012 $12,880
Instailation), Fernandes Masonry, Inc.
Century Orywall deduel for column panels per 10/5/11 quote., Gentury Dryesall, Inc. $(4,681)
SDC laborer for 2 days, $1,000, Shawmut Design and Construction $1,000
85% Payment & Performance Bond, Shawmut Design and Construclion 168
1.2% General Liability Insurance, Shawmut Design and Construction $2256
2% Bullder's Risk, Shawmut Design and Conslruction $38
5% Fee, Shawmud Design and Construction $050
Total $19,953

Type: Lump sum proposal

Schedule Iapact; This change will add 6 days to the contract completion date.

Overtime Impact: This change will not require project overlime
Please review, sign and retiirn to the undersigned.
Sincerely,
Peter L'Hommedieu
Shawmut Design and Construclion

Page 1

Protog Manager Piinted on: 129/2091  Profog



Ghange Order Request 043

Owier ,;4.4{4:4- 44,4, ,/é.’/\ Date: /5/'*4:?( 4
/7 Brute Pasiicl - Boald of Seleclman - Chalr, Toven of Usbridge
Owner 2 ‘ k Date:  I'//( 'Zf/{ {
bl !

Dave Krawily , doslinlL.esser & Assos.

Architect . 4‘4 M/\ : Dale: / Z’// ?// Zo
Gena Raymond - Princinal, RDA Arehlteclure
%‘ Dale; /o{,@’ﬁ /
&l -

Pel#f | 'Homme Senior Project Manager, Shawmul Daslgn and Construclion

ce:
REF. PCO: 026

Profog KMannyer Pentet on: 12082611 Polop Page 2



i)

Brala aad Ceastriilen

Change Order Request # 044 1

To:  Bruce Desligts Date: 12102011
Town of Uxbridge Project#: 100764
21 South Main Strest Project:  Uxbridge High School

Uxbridge, MA 01669
Fax: (508) 27B-8605

Description: Change specified lock cores to Kaba cores

ltem Amount
Horner change all project cores fo Kaba per 8/8/11 revised quote., Horner Comimercial $9,516
Sales :
.85% Payment & Performance Bond, Shawmut Design and Conslruction $31
4.2% General Liablity Insurance, Shawmut Design and Construction §116
2% Bullder's Risk, Shawmut Design snd Construction $1e
§% Fee, Shawmut Design and Construction $467
Total $10,218
Type: Lump sum proposal
Schedule Impact: This change will atd 0 days o the contract completion date.
Overtime Impact:  This change witl not require project overtime
Please review, sign and return o the undersigned.
Sincerely,
Peter L'Hommedieu
Shawmut Design and Construction
Prolog Manager Printed on: 12/0/2011  Prolog - Page 1



Change Order Request 043

&% /
7l e 21/ 1/
-Board pf Selectmen - Chalr, Town of Usbsidge

((;r's Date: {2//2/](

Dave Kraviiz - , Joslin fesser & Assoz.

Architect M /% Date: 7 74/12«/1@)/]
Gene Ra rlncf A Archlteciure
P W" Date: *#/4///

‘H'ommedls ‘femor Project Manager, Shawmut Daslgn and Construction

Owner 2

Ce
REF. PCO; 038

Projog Manager Prntad on: 12/872014  Prolog Page 2




£

THANK YOU FOR YOUR PROMPT PAYMENT

PF'RCHASE ORDER #: [NVOICE NUMBER: 597518
JOB NUMBER: UXBRIDGE HIGH INVOIGE DATE:  14/20/11
- JOB IDENTIFICATION: SCHOOL
‘ GUSTOMER NUMBER: 286083
. ORDERED BY: WILLIMA M MCNALLY

SALESPERSON: Gino Giacthino {568) BFS ORDER NUMBER:  BFS5242

SOLD TO: 7 | Please Remit To: - .
Town of Uxbridge BFS Business Printing - *
CIO JOSLIN LESSER ' ‘
44 PLEASANT STREET PO Box 52200 ;
WATERTOWN, MA 02472 BOSTON MA 02205-2200 e
PLEASE TEAR AND REMIT TERMS:‘NET 30 DAYS
soloTOy - .o v Patie 1}
Town of Uxbridge . our |
C/O JOSLIN LESSER : BFS Business Printing INVOI CE
44 PLEASANT STREET . Invoice is Due '
1212811 J
R
PURCHASE ORDER #: | INVOICE NUMBER: 507518 *
JOB NUMBER: UXBRIDGE HIGH INVOICE DATE:  14/20/11 :
JOB IDENTIFIGATION: SCHOOL CUSTOMER NUMBER: 286083
ORDERED BY: WILLIMA M MCNALLY '
SALESPERSON: Gino Giacehino (568) BFS ORDER NUMBER:  BFS5242 e
NO. NO. ,
ORIGINALS  COPIES DESGRIPTION SIZE : qn' . UNIT UNIT PRICE AMOUNT
39 {  B&WPlofngfromPDF - 30x42 351 SQFT 0.250 87.75 |
1 1 Binding on PPC . 1 EA 1,600 B P A

Ship to Uxbridge, MA
Please note this replaces

597283
et @ FBe Newrids (h¥fu) RECEIVED ,2
pEC 07 201

Josiin, Lesser + Associates, inc.

&
T T

=

Ce e Tl
LT

" TERMS: NET 30.DAYS -/

78 South Street ONLINE ORDERING AVAILABLE

BOSTON MA 02111 ‘ . VOICE GHARGE 89.25 |
BIT-ABZ-TTT0 wnw.bisprinters.com SALES TAX 0.00
fax 617-423-2071 SHIPPING CHARGE 26.00
h b!ihng?bfsp.nngrs.com TOTAL GHARGE 115.28 o

i




THANK YOU FOR YOUR PROMPT PAYMENT

PURCHASE ORDER #:
JOB NUMBER!

JOR IDENTIFICATION:
ORDERED BY:
SALESPERSON:

UXBRIDGE HIGH SCHOOL
ADDENDIZED SET
WILLIAM MCNALLY

Gino Glacchino (668)

SOLD TO:

Town of Uxbridge

C/O JOSLIN LESSER

44 PLEASANT STREET
WATERTOWN, MA 02472

INVOICE NUMBER: 507661
INVOICE DATE:  12/08/11
CUSTOMER NUMBER: 286083
BES ORDER NUMBER: BFS5651

Please Remit To:

BFS Business Printing
PO Box 52200
BOSTON MA 02205-2200

PLEASE TEAR AND REMIT TERMS: NET 30 DAYS
. Page 1
SOLD TO:
Town of Uxbridge Your
C/O JOSLIN LESSER BFS Business Printing INVOICE
44 PLEASANT STREET invoice Is Due f
WATERTOWN, MA 02472 On or Before %
otjorriz . {
: PURGHASE CRDER #: INVOICE NUMBER: 597664
| JOB NUMBER: UXBRIDGE HIGH SCHOOL INVOICE DATE:  12/08/11
JOB IDENTIFICATION: ADDENDIZED SET CUSTOMER NUMBER: 286083
ORDERED BY: WILLIAM MCNALLY NUMBER: BFS5651
SALESPERSON: Gino Giacehino {568) BFS ORDER ) ,
! No. '
Ongl?»!ALS COPIES DESCRIPTION SIZE ary UNIT UNIT PRICE AMOUNT
279 i Plain Paper Cohying 30x42 2,611 SQFT 0.035 87.89'
188 1 Plain-Paper Copying 0x42 1,602 SQFT 0.036 59.22
1 2 PPC Screw Posting 2 EA 4.000 8.00. ¥
“Ship to! .
 RDA-Hingham, MA
~ Thompsan Consult—Maricj;,M? ) ;
Aftedop (3 BBe IGaspily Feafrgfpy) .
S RECEIVED
E 7 DEC 08200 . @

76 South Slresd

BOSTON MA 62111 .
B17-482-7770

' fox 617-423-2071.

billing@bfsprinters.com

.

- ONLINE ORDERING AVAILABLE
www . blsprinters.com

Joslin, Lesser + Associates; Inc.”

e TERMS!'NET 30 DAYS ~

INVOICE GHARGE 166,11 -
SALES TAX 0.00 -

SHIPPING CHARGE 39.00 |

TOTAL CHARGE | 194.41.-|.




INVOICE

i roteun: ]
JOHN TURNER CONSULTING, INC.
DATE: INVOICE #
19 DOVER STREET DOVER
NH 03820 101542011 11WOR0I-14
BILLTO
Joslin Lesser & Assacintes, Inc,
r. David Krawitz
44 Plensant Street
Whicriown, Ma 02472
PROJECT Uxbridge High Schoo!
£.0.NO. TERMS
Net 30
QUANTITY DATE DESCRIFTION RATE NAME AMOUNT
1 10104/ 11 Mbistuire Densily Relationship ID41987 85,00 | JLacroix 85.00
- %
Adtentn|@ S8 Meeds (i2 }?%é/&; j 2
Pastdue invoices will be assessed a finance charge of 1.5% per monith (18% / year) for each
month ent is outstanding,
onth payment is outstanding To tal $84.00

Questions eoneerning this invoice?

E-Mail:johnt@eonsultjte.com

THANK YOU FOR YOUR BUSINESSH!
MAKE ALY CHECKS PAYABLE TO:
JOHN TURNER CONSU LTING

e PYAYUTD CTRET

PanentsiC%edits $0.00

Balance Due

$85.00




_ 3\ 0f Massachusetis
AR “The Construction Testing People”

5 Richardson Lane, Stoneham, MA 02180 781-438-7755 (Voice) 781-438-6216 (Fax)

Invoice Date: 11/25/2011
To: Jgsl%n Lesser & Associates Page: 1
Wiiliam McNally )
44 Pleasant Street, Suite 1001 invoice Number: 46468
Watertown, MA 02472-2312 Job Number: 14234
Terms: Due Upon Receipt

Project: Uxbridge High School (Concrete & Rebar)

Uxbridge, MA (Waterproofing)
DATE QUANTITY DES l RATE AMOUNT
10/31/20 5.00 Cylinders . ‘ 10.00 50.00
10/31/20 1.00 Min/field o . ’ 110.00 110.00
11/01/20 1.00  Cyl/trans 40.00 40.00
11/02/20 5.00 Cylinders ; 16.09 50,00
11/02/20 1.00 Min/field 110.00 110.00
11/03/20 5.00 Cylinders 10.00 50,00
11/03/20 1.00 Min/field 110.00 110.00
11/04/20 1.0¢ Cyl/trans 40.00 40,00
11/07/20 5.00 Cylinders 10.00 50.00
11/07/20 1.00 Min/field 110,00 110,00
11/08/20 1.00 Cyl/trans : 40.00 40,00
11/16/20 5.00 Cylinders 10.00 50.00
11/15/20 1.00 Min/field 110.00 110,00
11/17/20 1.00 Cyl/trans 40.00 40.00
11/23/20 5.00 Cylinders 10,00 50.00
11/23/20 1.00 Min/field 110.00 110.00
11/25/20 1.00 Cyl/trans 40.00 40.00

Al @ SBe FPEEFEY - ;%%; .&L

P
- fZZ %5 : TOTAL THIS INVOICE: <::wi:if3;33;>




. Of Massachusetts

‘ “The Construction Testing People”

§ Richardson Lane, Stongham, MA 02180 781-438-7755 {Voice) 781-438-6218 (Fax)

To: Joslin Lesser & Associates
William McNally
44 Pleasant Street, Suite 1001
Watertown, MA (02472-2312

Project: Uxbridge High School, {(Masonry)
Uxbridge, MA

Invoice Date:
Page:

Invoice Number:

Job Number:
Terms:

11/25/2011

1

46469

14235

Due Upon Receipt

DATE QUANTITY DESCRIPTION
11/02/20 1.00 Min/masonry

11/04/20 1.00 Min/masonry

TOTAL THIS INVOICE:

All File Test reports will be discarded 6 months after completion of our services,

CC:
Co a Contact Name
Joslin Lesser & Associates William McNaily
Aot (O SBe “JerEpd (f?%ég/fm) 3
W?f%w
Loy

e

RATE MOUNT
110.00 110.00

110.0¢0 110.00

*”"”:3.;0# 00
o= -~

Invoice Type Delivery Method
Original Email and Mail




Aesvis & SEc f‘?ﬁ?ﬁf}}ég {fﬁﬁ%ﬁﬁ;} :
Mm et

Raymond Design Associates, Ine.
122 Month Sueat, Hinghwn, Massachuserts 02043
Telephone 731-749-5530

Facsimile 781-749 5531

Uxbridge School Building Committee
c/o Joshn Lesser + Associates, Inc.
44 Pleasant Street

Watertown, Massachuselts 02472

INVOICE #2611-12-01: Uxbridge High School
December 7, 2011 Uxbridge, Massachusetis
Fee Schedule % Ami Prev Due This
Tee Comp Earned Billed Invoice
Base Contract
Feasibility Study $ 120,000.00 100% $ 120,000.00 $ 120,00000 $ -
Schematic Design $ 180,000.00 100% § 180,000.00 $ 180,000.00 3% -
Amendment #1 $  42,130.00 100% § 42,130.00 § 42,130.00 $ .
Amendment #2 $ 1903000 100% $ 1903000 & 19,030.00 ¥ -
Amendment #3 - DD thru Closeout Basic Services
Design Development $ 640,000.00 100% $ 640,000.00 % 640,000.00 $ -
Construction Documents $1,115,000.00 100% $1,115,000.00 %1,115,000.00 % -
Bidding Phase $ 80,00000 100% $ 80,00000 $ 80,00000 $ -
Construction Phase $ 89500000 60% $ 537,000.00 § 483,30000 $ 53,700.00
Compietion Phase $  94,208.00 0% § - $ - L) -
Amendment #4 - Geotech and Site Permitting AfS
Survey - Site (Andrews) 3 9,460.00 100% 3% 046000 $ 946000 § -
Survey - Permitiing (BSC) - % 20,02000 100% $ 2002000 $ 20,02000 3 -
Wetlands - MEPA-ENF (BSC) $  58,300.00 100% § 5830000 & 3830000 % -
Traffic « (BSC) Not o Exceed! £ 6820000 78% § 063,68000 % 6076400 § 291600
Geotechnical - (PEER) . $  34,155.00 100% § 34,i5500 $ 3415500 % -
Amendment #5 - Detailed Survey Wark A/S
Survey - Site {Andrews) NTE: $  1L770.00 100% % 1L77000 §  11,770.00 % -
Amendment #6 - Archaeological Survey A/S
Geotech - (PAL) $  25,753.00 100% § 2575300 § 25753.00 3% -
Geotech - (BSC) NTE: $ 15950.00 100% $ 1595000 $ 1595000 % -
Gieotech - (Andrews) $ 7,524.00 100% % 7,52400 § 7,524,060 § -
Amendment #7 - Pump Station A/S
Wetlands - Sewer (BSC) NTE: $  10,450.00 t00% § 1045000 § 1045000 § -
Amendment #8 - Conservation Restriction and SWPPP
Wetlands - CRestr (BSCYNTE:  § 7,700.06  100% 3 7,70000 $  T7,70000 § -
Wetlands - SWPPP (BSCYNTE: §  40,040.00 T+M § 2563500 § 20,190.00 §  5445.00



Amendment #9 - Site Permitting and Geotechnical Construction Support

Woetlands - CRestr (BSC)NTE: & 8,624.00 100% $  8,624.00 § 8,624.00 § -
Geotech - (PEER) NTE: $  11,30800 100% § 11,30800 $ 11,308.00 $ -
Amendment #10 - Site Permitting and Construction Support / Close Out Geotechnical
Wetlands - Misc Civil (BSC) $ 1619800 79% $ 12,84000 § - 8 12,840.00
Bidding - Site Electr Package: $§  3,960.00 100% § 396000 § 396000 $ -
Total: $3,534,772.00 $3,060,289.00 $2,985,388.00
Due This Invoice: $  74,90L.06



Joslin, Lesser + Associates, Inc. Invoice

44 Pleasant Street PATE INVOICE #
Watertown, MA 02472 12/1/2011 26
BILL TO

Don Sawyer, Business Manager
Uxbridge Public Schools

21 South Main Street

Uxbridge, MA 01569

PROJECT
Uxbridge High School
DESCRIRTION AMOUNT
Construction Contract Administration and Closeout Phases for the month of 42,700.00

November, 2011
Pro Pay Code 0102-0700
Uxbridge Control Number 8896JC135

et pn, o

Atotes @ SBe fjecrle, _(’}zsl/,s%;/{@) ]

Total $42.700.00




Atantos @ Sac AezTely (12 )

. . P-_’p.——""—'_—__
Buitders and Shawmut Design and Construction
Construction Managers 560 Harrison Avenue
’ Boston, MA 02118

Telephone §17.622.2000
Facsimile 617.622.7001

TO: Owner-  Town of Uxbridge
and each of their officers, pariners, cmployees and agents and their respective
successors, assigns and personal representatives.

FROM: Contractor - Shawmut Woodworking & Supply Co., Inc. d/bfa/ Shawnt Design &
Constriction and each of their officers, pariners, employees and agents and their
respective successors, assigns and personal representatives.

RE: Uxbridge High School
Project No. 100764 Purchase Order No.
(if applicable)
APPLICATION FOR PAYMENT NO.: 9
APPLICATION FOR PAYMENT PERIOD ENDING: 11/30/11

The undersigned warrants, represents and guarantees (i) that the Amount Owed set forth below constitutes the
eatire vatue of all work performed and services rendered ("work” which tenn shall include without limitation labor,
materials and equipment furnished and all other services which would eatitie any person to any Iien under Chapter
254 of the Massachusetts General Laws) in value of $1,000 or more by, through or under the undersigned with
respect to the Project not heretofore paid for up to and including the period cavered by the above Application for
Paymeni (including without Hmitation all work related o disputed chaims, if any, timely given to the Owner in writing
in zeeordance with the Contract, the aggregate amount of which is set forth os Dispuled Claims below and is
described on Exhibit A atteched), (i) that al} work covered by such Application has been incorporated inte the
Project and title thereto has passed to the Qwner or, in the case of materials and equipment stored at the site ot at
some other location previously agreed to by the Owner, title will pass to the Owner upen receipt of the Amount
Owed by the undersigred, in each case free and clear of all liens, claims {other than amounts owed), security,
interests or encumbrances; and {iii} that no work covered by such Application will have been acquired subject to an
agreement under which any interest therzin or an encumbrance thereon is retained by the seller or any other

SHAWMUT

Deyign snd Casstraciion

persan.

The undersigned intends that this instrument shall be a recordable notice within the meaning of G.L. ¢ 254, .10
partially disselving any lien which the undersigred may now have or be entitled to have on account of work
performed up {0 and including the period preceding that covered by the above Application for Payment, and the
period covered by the above Application for Payment to the extent payment is received, except for the Disputed
Claims amaunt, iFany.

Exceuted as of this 9th day of December , 2011
Amount Owed Conlractor by Name of Contractor:
Owner as of the end of the Shawmut Woodworking & Supply Co., Inc.
period covered by the above d/bfa Shawmut Design & Construction
Application for Payment /% n./) -
$2,219,545.80 Duly Authorized =
Disputed Claims inchaded within Project Accountant
Amount Owed, if any Title
50.00

COMMONWEALTH OF MASSACHUSETTS

COUNTY OF SUFFQLK, 9-Dec, 20

Then personally appeared the above-named Chris Geary

and acknowledged the foregoing to be a free act and deed, before me.
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SCHOOL BUILDING COMMITTLE

MEETING MINUTES

NOVEMBER 16, 2011

1.) Co-Chairman Higgins called the meeting to order at 6:00 PM in the Uxbridge High School

Library.

Members Position Present Absent
Dan Deveau Co-Chairman X

Mike Legendre X

John Higgins Co-Chairman X

Eugene O Rourke X

Jeff Stewart Secretary X
Don Sawyer Vice Chairman X

Kevin Kuros X
Jane Keegan X

Bruce Desilets X

Ed Maharay X
Dennis Ryan X
Non-Voting

Sean Hendricks Town Manager X
George Zimi Superintendent X

Tara Bennetl UHS Principal X
Jeff Luxenberg Joslin Lesser X
David Krawitz Joslin Lesser X

Bill McNally Joslin Lesser X
Gene Raymond Raymond Design X
Jeff Yost Raymond Design X
Leslie Fanger BSC Group X
Tony Miliote Shawmut X
Luke Grady Shawmut X
Jonathon Morini Shawmut X
Peter L’Hommedieu | Shawmut X

Josiah Herbert Shawmut X

2.) Pledge of Allegiance

o«



3.)

4.)

3.)

Approval of Qutstanding Invoices:

MSDV by SBC Vice-Chairman Sawyer, seconded by SBC Member Keegan, that the
Committee approve John Turner Consulting, Inc. Invoices #11WOR001-13 totaling $295.00
and #1 TWOR001-15 totaling $240.00 as per the terms of the contract. The VOTE was
UNANIMOUS (copy attached to these minutes).

MSDV by SBC Vice-Chairman Sawyer, seconded by SBC Member Legendre, that the
Committee approve UTS of Massachusetts Invoices #46180 totaling $420.00, #46181
totaling $200.00, and # 46182 totaling $600.00 as per the terms of the contract. The VOTE
was UNANIMOUS (copy attached fo these minutes).

MSDV by SBC Vice-Chairman Sawyer, seconded by SBC Member Keegan, that the
Committee approve Raymond Design Associates Invoice #2011-11-01 totaling $57,660.00 as
per the terms of the contract. The VOTE was UNANIMOUS (copy attached to these
minutes).

MSDV by SBC Vice-Chairman Sawyer, seconded by SBC Member Legendre, that the
Committee approve Joslin, Lesser & Associates Invoice #25 totaling $42,700.00 as per the
terms of the contract. The VOTE was UNANIMOUS (copy attached to these minutes).

MSDY by SBC Vice Chairman Sawyer, seconded by SBC Member Keegan, that Committee
approve Shawmut Design & Constru ction Application #8 totaling $1,835,172.00 per terms
of the contract. The VOTE was UNANIMOUS (copy attached to these minutes).

Approval of Meeting Minutes

MSDV by SBC Member Keegan, seconded by SBC Co-Chairman Deveau, to accept and
approve the 10/26/11 Meeting Minutes as written. The VOTE was 5-0-2 {(SBC Co-
Chairman Higgins and SBC Member O’Rourke were not present at the 10/26/11 Meeting and
abstained from vote). (copy attached to these minutes).

Old / New Business: No Action

6.) Town Manager Action Items: No Action

7) Construction Progress Update: Peter L'Hommedieu, Shawmut Design & Construction,

8.

provided the Commitiee with a construction project update and construction schedule.

Public Comment - NONE

9) Next Meeting December 14, 2011, 6:00 PM: Joint with Board of Selectmen
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10) With no additional business, MSDV by SBC Member Keegan, seconded by SBC Member
Desilets, “te adjourn meeting” at 6:26 PM. The VOTE was UNANIMOUS.

Note: Meeting was recorded for local cable access.

MSEDV: Moved, Seconded, Discussed & Voted

Respectfully Submitted,
Donald R. Sawyer, Viece Chairman
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